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▪Develop a spatially and temporally-explicit model 
able to provide realistic predictions in terms of risks to 
NT Lepidoptera for Bt-maize events

▪Provide risk assessors and risk managers with 
tools to estimate risks to NT Lepidoptera, accounting for 
the characteristics of the receiving environments 
relevant to their region 

OBJECTIVES OF THE PROCUREMENT
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TIMELINE – achieved actions

OCT 2018

Kick-off MTG

FEB 2019

Report on 
formal model 
and literature 

map 

MAR 2019

Scientific 
workshop with 

experts to 
discuss the 

formal model

MAY 2019

Report on the 
outcomes of 
the scientific 

workshop 

OCT 2018 MAY 2019 AUG 2019 SEP 2020



TIMELINE – upcoming actions
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AUG 2019

Interim report 
on the model 
structure (GIS 
databases user 
manual, R code)

DEC 2019

EKE Workshop 
on identified 

scientific 
uncertainties

JUN 2020

Report on the 
choice of the 

real test cases 
and outcomes 
of simulations  

SEP 2020

R script 
user-friendly 
WEB interface 

and the manual 

SEP 2020

Final report on 
the model, GIS 

databases, 
sensitivity 

analysis, EKE, 
real test cases.

OCT 2018 MAY 2019 AUG 2019 SEP 2020



▪ The outcomes of the procurement will increase 
robustness, transparency and consensus of the 
estimated risk to NT-Lepidoptera associated with the 
ingestion of Bt-maize pollen

▪ Participants of the GMO Network MTG could be 
potential users and tester of the NT-Lepidoptera 
model (e.g web-interface)

FINAL CONSIDERATIONS
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Contact point:

giacomo.desanctis@efsa.europa.eu

THANK YOU FOR YOUR ATTENTION
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Stay connectedStay connected

www.efsa.europa.eu/en/engage/careers

www.efsa.europa.eu/en/rss

Subscribe to

Engage with careers

Follow us on Twitter
@efsa_eu
@plants_efsa
@methods_efsa

www.efsa.europa.eu/en/news/newsletters
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