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Where did we start from?

Regulation (EU) 2019/1381 on the
transparency and sustainability of the
EU risk assessment in the food chain
amends pre-existing regulatory
framework

WHAT?

• Published on 6 September 2019

• Applied on 27 March 2021

WHEN?

4 pillars aimed at improving
• sustainability and transparency of EU 

risk assessment in the food chain
• the reliability and independence of 

the studies used by EFSA
• EFSA governance
• Risk communication

WHY?
WHO and HOW?

The Architecture Transformation 
Programme (ART) was set-up to prepare 
EFSA for the requirements of the 
Transparency Regulation and drive the 
various changes related to processes, 
organisation, technology



The journey: ART programme
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PHASE 2: Implementation (2020-21)

4 projects focusing on the 
implementation of processes designed 
during phase 1 to deliver the minimum 
viable product to comply with TR by 
entry into force (March 2021)

PHASE 1: Design (2019)

5 projects focusing on the design of 
the processes necessary to fulfil TR 
requirements

PHASE 3: Enhancement (2022)

6 projects to complete and 
enhance the previous phases and 
finalising EFSA’s new structure and 
governance



Challenges and solutions
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Tight schedule

✓ Outsourcing
✓ Reprioritisation

Alignment with MSs 
and institutional partners

✓ Structured cooperation and communication
✓ Alignment meetings

Complexity of changes:
new processes, new tools, newcomers

✓ Training and communication
✓ Tailored support

High number of stakeholders
(internal and external)

✓ Sounding board 
✓ Technical groups 
✓ Dedicated website 

✓ Open dialogue with all involved parties



Achievements at the end of the Programme

✓ Communication and 
engagement plan to monitor 
and address stakeholder needs

✓ Dedicated webinars and 
technical meetings to ensure 
awareness of new tools and 
processes

Sustainability & governance of EFSA

New processes in support of RA

Transparency of EU risk assessment

Improved communication

✓ E2E Application Assessment
✓ E2E Generic Mandates
✓ E2E Pesticides
✓ Pre-submission advice
✓ Notification of studies
✓ Public Consultation

✓ Studies and data supporting 
applications made public 
proactively and automatically

✓ Standard data formats for 
applications

✓ Improved confidentiality 
assessment system (ongoing)

✓ New EFSA Organigramme
✓ New EFSA Process Architecture
✓ New ways of working
✓ Improved IT infrastructure
✓ New MB including MSs 

representatives

Transparency 
Regulation

✓ Compliance with TR



Looking beyond ART closure l Next Steps
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ART closure: 
1st July 2022

IT tools 
enhancement 
until July 2023

New MB as of 
July 2022

Panel renewal 
process 

(start:2023 –
end:2024)
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The ART Team 
would like to 

thank you for your 
contribution to the 

Programme


